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Site Name: _______New Bedford Harbor____________________ 
 
File Break: ______ 
 
File Type(s) Attached  (examples: Excel file or .jpg): 
            
_________.EXCEL FILE_________________________ 
 
Document Type this Target Sheet Represents: 
 
 [    ] Map [  ] Photograph             [   ] Graph/Chart 
 
 [    ] Video [    ] Compact Disc         [   ] Other (Specify  
                   below) 
 
__________________________________________________________ 
 
Description or Comments: 
_________Set Up Activities Rev3.xls______________ 
_______________________________________________________ 
_______________________________________________________ 
 

To view the attached files, open the “Attachment Panel” 
by clicking on the paper clip -  - at the bottom left of this window. 

 
** Please note to view attachments the software corresponding with  

the specified file type is necessary. ** 
 

 
For any additional assistance please contact the EPA New England Office of 

Site Remediation and Restoration Records and Information Center- 
Telephone (617) 918 1440 
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		Year #		Calendar Year		Activity		$ Rate*		Cost		Time Rate		Field Days

		1		2009		UH Hydr. Dredging		$307/cy		$55,260,000		882 cy/day		204						UH		LUH		LH		Wetlands

						(180,000 cy)												TSCA Mat'l		475,796		110,552		161,037		47,976

						Nstar Crossing				$3,000,000								Removed Mat'l		-180,000		0		0		0

						Fixed Costs - 9 mos.				$17,000,000								Remaining Mat'l		295,796		110,552		161,037		47,976

						(w/O&M)

						Summary for Year				$75,260,000				204

		2		2010		LTM #5				$414,000										UH		LUH		LH		Wetlands

		ESD				Build LHCC		$30/cy		$9,000,000				?				TSCA Mat'l		295,796		110,552		161,037		47,976

						Demob C&D				$9,500,000								Removed Mat'l		0		0		0		0

						Purchase Marine Eq.				$4,600,000								Remaining Mat'l		295,796		110,552		161,037		47,976

						Build UHCC		$56/cy		$23,619,512		1000 cy/day		200

						(200,000 cy)

						Fixed Costs - 12 mos.				$17,700,000

						(wo/O&M)

						Summary for Year				$64,833,512				200

		3		2011		Renew Contract				$1,000,000										UH		LUH		LH		Wetlands

						Continue Build UHCC		$56/cy		$11,200,000		1000 cy/day		200				TSCA Mat'l		295,796		110,552		161,037		47,976

						(200,000 cy)												Removed Mat'l		0		-110,552		-161,037		0

						Install Silt Curtain LHCC				$5,000,000		75 lf/day		42				Remaining Mat'l		295,796		0		0		47,976

						MU25-31 to LHCC		$75/cy		$8,291,400		500 cy/day		221

						(110,552 cy)

						MU32-37 to LHCC		$16.25/cy		$2,616,851		1400 cy/day		54

						(161,037 cy)

						Fixed Costs - 12 mos.				$17,700,000

						(wo/O&M)

						Summary for Year				$45,808,251				317

		4		2012		Finish Build UHCC		$56/cy		$4,019,512		1000 cy/day		72						UH		LUH		LH		Wetlands

						(71,777 cy)		(don't need 421,777 cy volume if 300,000 cy to LHCC)										TSCA Mat'l		295,796		0		0		47,976

						Cap LHCC &				$4,200,000		1000 cy/day		60				Removed Mat'l		-150,000		0		0		-27,976

						Remove Silt Curtain LHCC						75 lf/day		42				Remaining Mat'l		145,796		0		0		20,000

						Install Silt Curtain UHCC				$5,000,000		75 lf/day		42

						Fill UHCC with UH MUs		$75/cy		$11,250,000		1000 cy/day		150

						(150,000 cy)

						Wetlands Rem/Resto.		$800/cy		$22,380,800		300 cy/day		93

						(27,976 cy)

						Fixed Costs - 12 mos.				$17,700,000

						(wo/O&M)

						Summary for Year				$64,550,312				459

		5		2013		LTM #6				$414,000										UH		LUH		LH		Wetlands

						Fill UHCC with UH MUs		$75/cy		$10,934,700		1000 cy/day		146				TSCA Mat'l		145,796		0		0		20,000

						(145,796 cy)												Removed Mat'l		-145,796		0		0		-20,000

						Cap UHCC &				$4,200,000		1000 cy/day		60				Remaining Mat'l		0		0		0		0

						Remove Silt Curtain UHCC						75 lf/day		42

						MU Conf. Sampling				$200,000

						Wetlands Rem/Resto.		$800/cy		$16,000,000		300 cy/day		67

						(20,000cy)

						Marsh Island Resto.				$2,750,000

						Wetland Conf. Sampling				$200,000

						Cell #1 and Cap DDA				$18,000,000				80

						Fixed Costs - 12 mos.				$17,700,000

						(wo/O&M)

						Summary for Year				$70,398,700				394

		* Escalation not applied for this exercise.

		This assumes 24-hour operation all year.



&CAlt. 4 $80M/YR Two CAD Cell
Set Up Activities

&L&D
Rev2



Sheet2

		





Sheet3

		





	barcodetext: SDMS DocID 70001000
	barcode: *70001000*


